

# Project Status

## Version

v0.1 Foundation

Date: 2026-06-12

---

## Completed

### Repository

- Git repository initialized
- Project structure created

### Frontend

- Flutter project created
- Web build verified

### Backend

- FastAPI configured
- Swagger operational
- Router architecture established

### Database

- PostgreSQL installed
- fintech\_db created
- SQLAlchemy configured
- User model created

### Operations

- Background startup script
  - Shutdown script
  - Logging directory
  - Swagger validation
- 

## Current APIs

GET /

GET /users/health

---

## Next Milestone

Authentication Layer

Tasks:

1. User Registration
  2. Password Hashing
  3. JWT Authentication
  4. Login API
  5. Protected Routes
- 

## MVP Roadmap

Phase 1

- Authentication
- User Management
- Loan Application
- Admin Approval
- EMI Calculation

Phase 2

- KYC
- Risk Engine
- Lender Matching

Phase 3

- Marketplace
  - AI Underwriting
  - Partner Integrations
- 

## Known Technical Debt

1. create\_all() should be replaced with Alembic.
  2. Environment variables need stronger secret management.
  3. Docker environment not yet created.
  4. CI/CD pipeline not yet implemented.
-

## **Release Checkpoint**

Milestone 0.1 Foundation Complete